Payment Application Cover Sheet (G702 format)

Application and Certificate for Payment · SAMPLE

TO OWNER: Acme Holdings LLC	PROJECT: Building 200 Interior Fit-out	**APPLICATION NO: 07**
FROM CONTRACTOR: Summit Construction Group	VIA ARCHITECT: Form + Field Architects	**PERIOD TO: May 31, 2026**
CONTRACT FOR: General Construction	CONTRACT DATE: Sept 1, 2025	PROJECT NO: B200-FO

1. ORIGINAL CONTRACT SUM	$955,000.00
2. Net change by Change Orders	$54,000.00
3. CONTRACT SUM TO DATE (1±2)	$1,009,000.00
4. TOTAL COMPLETED & STORED (G703 Col I)	$505,750.00
5. RETAINAGE:	
a. 5.00% of Completed Work	$25,287.50
b. 0.00% of Stored Material	$0.00
Total Retainage	$25,287.50
6. TOTAL EARNED LESS RETAINAGE	$480,462.50
7. LESS PREVIOUS CERTIFICATES	$339,000.00
8. CURRENT PAYMENT DUE	**$146,862.50**
9. BALANCE TO FINISH PLUS RETAINAGE	$528,537.50

CONTRACTOR'S CERTIFICATION: The undersigned Contractor certifies that to the best of the Contractor's knowledge the Work covered by this Application has been completed in accordance with the Contract Documents, that all amounts have been paid for Work for which previous Certificates were issued, and that current payment is now due.

By: _____ Date: _____
State of: ____ County of: ____
Subscribed and sworn before me this ___ day of ____
Notary: _____

ARCHITECT'S CERTIFICATE FOR PAYMENT
AMOUNT CERTIFIED: $_____
By: _____ Date: _____

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total approved in previous months by Owner	$42,000.00	$0.00
Total approved this Month	$12,000.00	$0.00
TOTALS	**$54,000.00**	**$0.00**
NET CHANGES by Change Order	**$54,000.00**	

Continuation Sheet (G703 format) · Application 07 · Period to May 31, 2026

A Item	B Description of Work	C Original SOV	D SOV Changes	E Scheduled Value (C+D)	F From Prev. Application	G This Period	H Materials Stored	I Total Compl. & Stored (F+G+H)	% (I/E)	J Balance to Finish (E-I)	This Period Retainage	K Retainage
01	General Conditions	$120,000.00	$0.00	$120,000.00	$72,000.00	$18,000.00	$0.00	$91,500.00	76%	$28,500.00	$900.00	$4,575.00
02	General Requirements	$26,000.00	$0.00	$26,000.00	$9,810.00	$5,190.00	$0.00	$15,000.00	58%	$11,000.00	$259.50	$750.00
03	Demolition	$45,000.00	$0.00	$45,000.00	$45,000.00	$0.00	$0.00	$45,000.00	100%	$0.00	$0.00	$2,250.00
04	Framing & Drywall	$210,000.00	$0.00	$210,000.00	$84,000.00	$52,500.00	$0.00	$136,500.00	65%	$73,500.00	$2,625.00	$6,825.00
05	Electrical	$152,000.00	$28,000.00	$180,000.00	$54,000.00	$15,000.00	$12,000.00	$81,000.00	45%	$99,000.00	$750.00	$4,050.00
06	Mechanical / HVAC	$240,000.00	$0.00	$240,000.00	$60,000.00	$36,000.00	$6,000.00	$102,000.00	42%	$138,000.00	$1,800.00	$5,100.00
07	Finishes	$146,000.00	$14,000.00	$160,000.00	$8,000.00	$24,000.00	$0.00	$32,000.00	20%	$128,000.00	$1,200.00	$1,600.00
	GRAND TOTAL	**$939,000.00**	**$42,000.00**	**$981,000.00**	**$332,810.00**	**$150,690.00**	**$18,000.00**	**$503,000.00**		**$478,000.00**	**$7,534.50**	**$25,150.00**

Stored (Col H): Electrical $12,000 switchgear; Mechanical $6,000 VAV boxes. Backup attached. Change orders in Col D: CO-011 $28,000 (Electrical), CO-012 $14,000 (Finishes), plus CO-014 $12,000 reflected in G702 net change (pending signature).

GENERAL CONDITIONS BACKUP — Labor Timesheet

Summit Construction Group · Period May 1–31, 2026 (Application 07)

Weekly labor detail supporting General Conditions billed this period. Total must reconcile to G703 Line 01 this-period amount.

Role	Rate	Wk ending May 3	Wk ending May 10	Wk ending May 17	Wk ending May 24	Wk ending May 31	Total Hrs	Amount
Project Manager	$60.00	40	40	40	40	20	180	$10,800.00
Executive	$95.00	8	8	8	8	4	36	$3,420.00
Superintendent	$72.00	52	48	40	44	24	208	$14,976.00
TOTAL THIS PERIOD								**$29,196.00**

General Conditions billed this period on G703 Line 01: $18,000.

GENERAL CONDITIONS BACKUP — General Requirements Detail

Summit Construction Group · Period May 1–31, 2026 (Application 07)

Reimbursable general requirements costs this period (non-labor). Supports the General Conditions line.

Item	Vendor	Amount
Site office trailer rental	Northgate Modular	$1,450.00
Temporary internet / connectivity	Linewave Business	$420.00
Temporary power	City Utilities	$680.00
Site fencing rental	SecureFence Co.	$540.00
Dumpster / waste removal	Harbor Waste Services	$1,180.00
Portable restrooms	Fieldline Site Svcs	$390.00
Parking violations - field staff vehicles	City of [Municipality]	$320.00
Field office supplies	Papermill Supply	$210.00
TOTAL GENERAL REQUIREMENTS		**$5,190.00**

Supports General Requirements billed this period on G703 Line 02: $5,190.

SUBCONTRACTOR BACKUP — Volt Electric LLC

Electrical — reconciles to G703 Line 05 · Sub contract $180,000

Subcontractor Continuation Sheet (mirrors G703 format) — Application 07

Description	Orig SOV	SOV Chg	Sched Value	From Prev	This Period	Stored	Total Compl	%	Balance
Rough-in power & conduit	$70,000.00	$0.00	$70,000.00	$30,000.00	$8,000.00	$0.00	$38,000.00	54%	$32,000.00
Data cabling (CO-011)	$0.00	$28,000.00	$28,000.00	$0.00	$0.00	$0.00	$0.00	0%	$28,000.00
Lighting fixtures & controls	$50,000.00	$0.00	$50,000.00	$14,000.00	$4,000.00	$0.00	$18,000.00	36%	$32,000.00
Low-voltage / data	$30,000.00	$0.00	$30,000.00	$10,000.00	$3,000.00	$0.00	$13,000.00	43%	$17,000.00
Switchgear (stored)	$30,000.00	$0.00	$30,000.00	$0.00	$0.00	$12,000.00	$12,000.00	40%	$18,000.00
TOTAL	**$180,000.00**	**$28,000.00**	**$208,000.00**	**$54,000.00**	**$15,000.00**	**$12,000.00**	**$81,000.00**		**$127,000.00**

This period $15,000 + stored $12,000 = $27,000 (ties to G703 Line 05).

Volt Electric — Material Invoices

Invoice #	GCES-44821	**Date**	May 12, 2026
Supplier	Gulf Coast Electrical Supply		
Description	Branch wiring, conduit, devices		
Project ref.	Building 200 Fit-out	**Amount**	$8,200.00

Invoice #	APX-9931	**Date**	May 20, 2026
Supplier	Apex Switchgear Co.		
Description	480V switchgear, stored offsite (Certificate of Insurance attached)		
Project ref.	Building 200 Fit-out	**Amount**	$12,000.00

Invoice #	NSL-2207	**Date**	May 18, 2026
Supplier	Northside Lighting		
Description	Lighting fixtures		
Project ref.	Riverside Tower, Job 0419	**Amount**	$4,000.00

Volt Electric — Time & Material Ticket

T&M Ticket #	TM-0512	**Date**	May 14, 2026
Description	Emergency feeder repair discovered during demolition		
Labor	12 hrs @ $68	**Labor**	$816.00
Material	conduit, wire	**Material**	$240.00
		TICKET TOTAL	$1,056.00

Authorized by (Owner Rep / Superintendent):

PARTIAL CONDITIONAL WAIVER

I/we have a contract with **Summit Construction Group** to provide **Electrical work** for the improvement to the property described as **Building 200 Interior Fit-out, Acme Holdings LLC**, and by signing this waiver waive my/our construction lien to the amount of **$54,000.00**, for labor/materials provided through **April 30, 2026** (date).

This waiver, together with all previous waivers, if any, (circle one) does / does not cover all amounts due to me/us for contract improvement provided through the date shown above. This waiver is conditioned on actual payment of the amount shown above.

_____ (signature of lien claimant)
Claimant: Volt Electric LLC Signed on: April 30, 2026 Telephone: (555) 010-0100
DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY.

SUBCONTRACTOR BACKUP — Apex Mechanical Inc.

Mechanical/HVAC — reconciles to G703 Line 06 · Sub contract $240,000

Subcontractor Continuation Sheet (mirrors G703 format) — Application 07

Description	Orig SOV	SOV Chg	Sched Value	From Prev	This Period	Stored	Total Compl	%	Balance
Ductwork	$90,000.00	$0.00	$90,000.00	$30,000.00	$12,000.00	$0.00	$42,000.00	47%	$48,000.00
Equipment - AHU/RTU	$80,000.00	$0.00	$80,000.00	$18,000.00	$15,000.00	$0.00	$33,000.00	41%	$47,000.00
VAV boxes (stored)	$40,000.00	$0.00	$40,000.00	$0.00	$0.00	$6,000.00	$6,000.00	15%	$34,000.00
Controls	$30,000.00	$0.00	$30,000.00	$12,000.00	$9,000.00	$0.00	$21,000.00	70%	$9,000.00
TOTAL	**$240,000.00**	**$0.00**	**$240,000.00**	**$60,000.00**	**$36,000.00**	**$6,000.00**	**$102,000.00**		**$138,000.00**

This period $36,000 + stored $6,000 = $42,000 (ties to G703 Line 06).

Apex Mechanical — Material Invoices

Invoice #	MSC-7781	**Date**	May 10, 2026
Supplier	MetroSupply Co.		
Description	Spiral duct, fittings, hangers		
Project ref.	Building 200 Fit-out	**Amount**	$11,800.00

Invoice #	CLS-220	**Date**	May 22, 2026
Supplier	Climate Systems		
Description	VAV boxes, stored (Certificate of Insurance attached)		
Project ref.	Building 200 Fit-out	**Amount**	$6,000.00

PARTIAL CONDITIONAL WAIVER

I/we have a contract with **Summit Construction Group** to provide **Mechanical/HVAC work** for the improvement to the property described as **Building 200 Interior Fit-out, Acme Holdings LLC**, and by signing this waiver waive my/our construction lien to the amount of **$60,000.00**, for labor/materials provided through **April 30, 2026** (date).

This waiver, together with all previous waivers, if any, (circle one) does / does not cover all amounts due to me/us for contract improvement provided through the date shown above. This waiver is conditioned on actual payment of the amount shown above.

_____ (signature of lien claimant)
Claimant: Apex Mechanical Inc. Signed on: April 30, 2026 Telephone: (555) 010-0100
DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY.

SUBCONTRACTOR BACKUP — Cornerstone Drywall

Framing & Drywall — reconciles to G703 Line 04 · Sub contract $210,000

Subcontractor Continuation Sheet (mirrors G703 format) — Application 07

Description	Orig SOV	SOV Chg	Sched Value	From Prev	This Period	Stored	Total Compl	%	Balance
Metal stud framing	$90,000.00	$0.00	$90,000.00	$45,000.00	$22,500.00	$0.00	$67,500.00	75%	$22,500.00
Drywall hang & finish	$90,000.00	$0.00	$90,000.00	$30,000.00	$22,500.00	$0.00	$52,500.00	58%	$37,500.00
Insulation	$30,000.00	$0.00	$30,000.00	$9,000.00	$7,500.00	$0.00	$16,500.00	55%	$13,500.00
TOTAL	**$210,000.00**	**$0.00**	**$210,000.00**	**$84,000.00**	**$52,500.00**	**$0.00**	**$136,500.00**		**$73,500.00**

This period $52,500 (ties to G703 Line 04).

Cornerstone Drywall — Material Invoices

Invoice #	BMS-3390	**Date**	May 8, 2026
Supplier	BuildMat Supply		
Description	Metal studs, track, fasteners		
Project ref.	Building 200 Fit-out	**Amount**	$14,500.00

Invoice #	BMS-3402	**Date**	May 19, 2026
Supplier	BuildMat Supply		
Description	Gypsum board, compound, tape		
Project ref.	Building 200 Fit-out	**Amount**	$9,800.00

Lien Release Affidavit (G706A format)

Contractor's Affidavit of Release of Liens · SAMPLE

PROJECT:	Building 200 Interior Fit-out	**ARCHITECT'S PROJECT NO:**	B200-FO
TO OWNER:	Acme Holdings LLC	**CONTRACT FOR:**	General Construction
CONTRACTOR:	Summit Construction Group	**CONTRACT DATED:**	Sept 1, 2025

The undersigned hereby certifies that, to the best of the undersigned's knowledge, information and belief, except as listed below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers of materials and equipment, and all performers of Work, labor or services who have or may have lien rights against the property of the Owner.

EXCEPTIONS: _____

SUPPORTING DOCUMENTS ATTACHED HERETO:
1. Contractor's Release or Waiver of Liens, conditional upon receipt of final payment.
2. Separate Releases or Waivers of Liens from Subcontractors and material/equipment suppliers, to the extent required by the Owner, accompanied by a list thereof.

CONTRACTOR: Summit Construction Group
By: _____ (signature of authorized representative)
Printed name and title: _____
Subscribed and sworn before me on: _____ Notary: _____